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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000205
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  23-Jul-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:0/0 HSR's. 0/0 NCR's. 0/2
Item Title Detail
1 Major component movement QA observed welding of the following PQR:

HP2007249-1, 4G SMAW (THJ506Fe-1 E7018-1) on 485W material,
welding isin process

QA observed mechanical testing of 96 welder qualification test plates.
QA completed the review of 112 MTRs for material previously visually

verified, and began review of an additional 55 MTRs. The MTRs did not
list "Fine Grain Practice". Thisissueis being addressed by ABF.

2 Meetings attended Caltrans met with ABF and ZPMC to discuss the closed-rib bending
demonstration. ZPMC wasiinitially taking exception to the interpretation of
needing 10 ribs consecutively to meet the dimensional requirements of the
fabrication procedures. ZPMC appeared worried about the possibility of
one of the 10 ribs not meeting the tolerance, causing the test to be
unacceptable. After discussion of the intent of the specification and an
understanding of the need to ensure the bending process can produce
consistent weld in production, ZPMC agreed to bend the closed-rib
consecutively.

3 Other important observations QA observed the following number of personnel performing work on the
ABF closed-rib and tower mock-ups including welders, ZPMC QC and
ABF Representatives:
Closed-rib: 0
Tower Mock-ups: 0

Caltrans Tower Mock-up: Beveling plates for 77m mock-up

4 Quality Assurance Inspectors per shift 3 AM (Acuna, Berger, Cuellar)
0PM

5 Logistics The new Tower Fabrication Bays have been roofed and sided. The shop
floor appearsto be approximately 90% complete.
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I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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